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α

Progress Status

A

This	implementation	step	has	been	completed.

This	implementation	step	has	been	completed.

The	funding	available	in	2017	has	been	utilized	for	
other	priorities

This	implementation	step	has	been	completed.

This	implementation	step	has	been	completed.

This	implementation	step	will	be	pursued	in	2018.

RP	Implementation	Plan	2017-2020

I.	Prevent	New	Introductions	of	CWD

WDNR	Implementation	Step(s)

Include	messaging	on	carcass	movement	restrictions	to	the	hunting	license	
permit	and	carcass	tag	(which	per	new	legislation	is	not	required	to	be	
attached).

Include	a	message	that	appears	in	GoWild	when	hunters	register	a	deer.	The	
message	would	talk	about	current	carcass	movement	restrictions.	(CWD	
Sponsor	Team)

Develop	and	disseminate	a	brochure	that	outlines	ways	hunters	can	reduce	the	
spread	of	CWD,	including	carcass	movement	restrictions.	(CWD	Sponsor	Team)

Use	statewide	DNR	communication	formats	to	deliver	messaging	on	carcass	
transportation	restrictions.

Add	CWD	info	and	carcass	movement	regs	to	interactive	hunting	season	DMU	
map.	

Explore	the	cost	and	effectiveness	of	billboards	and	paid	media	(radio,	web,	
print	ad	buys,	etc.)	for	increased	outreach.

2017	DEADLINE

2018	DEADLINE

CWD	RP	Review	Committee	Action	Item	Recommendation

Through	outreach	and	enforcement	of	carcass	transportation	restrictions,	the	DNR	will	seek	to	prevent	the	movement	of	whole	wild	cervid	carcasses	and	
potentially	infectious	tissues	from	counties	with	CWD	in	wild	cervids	into	the	rest	of	the	state.	

Deadline
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

The	department	will	seek	authorization	for	a	
scope	statement	to	pursue	rule	changes.		

B

Gathering	information	from	MI	campaign	in	the	
UP.		Exact	implementation	step	TBD.

This	implementation	step	has	been	completed.

This	implementation	step	has	been	completed.		
Brochure	mailed	or	emailed	to	all	MN	hunters	and	
emailed	to	all	non-resident	hunters	from	IA,	MI,	IL.

This	implementation	step	will	be	pursued	in	2018.

C

The	DNR	will	develop	a	rule	proposal	to	clarify	and	establish	restrictions	with	
carcass	movement	consistent	with	the	Recommendations	for	Reducing	the	
Spread	of	CWD	document.

Develop	implementation	step	on	making	hunters	who	live	in	parts	of	WI	that	
are	currently	unaffected	by	CWD		aware	of	the	risk	of	transporting	CWD	
infected	carcasses	from	western	states

Create	links	on	our	DNR	CWD	webpage	to	maps	of	each	state	that	has	CWD	in	
its	wild	deer/elk	populations	for	WI	hunters	that	hunt	in	other	states

2017	DEADLINE

Utilize	compact	licensing	systems	to	provide	information	to	hunters	about	the	
risks	of	carcass	movement.	(CWD	Sponsor	Team)

In	consultation	with	adjacent	state	agencies,	mail	a	letter	or	brochure	to	all	non-
resident	deer	hunters	who	hunt	in	WI	with	messaging	addressing	CWD	info	and	
deer	carcass	movement	regulations	and	recommendations	into	and	within	WI.

The	DNR	will	seek	to	educate	hunters	on	the	risks	of	carcass	movement	between	Wisconsin	and	other	states.	

BEYOND	DEADLINE

BEYOND	DEADLINE

The	DNR	and	DATCP	will	continue	a	cooperative	working	relationship.	This	may	include	efforts	to	work	jointly	for	federal	and/or	state	funding	as	
available.	[Beyond]
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

The	DNR	Wildlife	Veterinarian	attended	the	
USAHA	conference	in	October	2017	and	is	a	
representative	on	several	committees	that	align.

D

DATCP	is	working	on	rule	language	on	enhanced	
fencing.		Scope	statement	approved	2/20/17	by	
Governor	and	3/16/17	by	DATCP	board.	March	
2018	hearing	date.	

E

This	implementation	step	has	been	completed.

As	opportunities	arise	more	funding	should	be	made	available	for	DATCP	to	be	
able	to	regulate	the	captive	cervid	farm	industry	and	DNR	to		respond	to	new	
detections	of	the	disease	in	the	wild	deer	herd.

Expand	and	enhance	statewide	and	county-specific	Deer	Health	Data	
information	available	to	CDACs.

DNR	and	DATCP	will	work	cooperatively	in	reviewing	rules	and		applying	similar	
language	for	any	revisions.		(CWD	Sponsor	Team)

The	DNR	will	support	Wildlife	Health	representation	on	USAHA	committees	to	
offer	WI	wildlife	perspective	in	recommendations	that	are	made	to	federal	
regulatory	animal	health	agencies.	

BEYOND	DEADLINE

Enhanced	fencing	(e.g.	double	or	electric	fencing)	for	facilities	with	CWD	positive	cervids	is	needed	to	minimize	the	risk	of	disease	transmission.	[Beyond]

2018	DEADLINE

The	DNR	&	CDACs	will	continue	to	recommend	annual	statewide	deer	quotas	and	seasons	designed	to	keep	deer	populations	at	the	established	
population	objectives	for	deer	management	units.	When	deer	population	objectives	are	reevaluated	as	part	of	the	statewide	unit	review	process	
(currently	every	three	years),	disease	control	must	be	a	primary	consideration.	[2018]
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

F

Federal	reports	developed	annually

G

DNR	voluntary	approach	with	deer	hunters.		
Information	included	on	recommendations	to	
reduce	disease	spread	on	CWD	webpage	and	deer	
hunting	regulations.

DATCP	will	continue	to	work	with	the	farmed	cervid	industry	to	maintain	compliance	with	monitoring,	testing,	record	keeping	and	cervid	movement	
regulations.		

2017	DEADLINE

Ongoing	DATCP	regulation	and	management	of	farm-raised	deer	industry.

BEYOND	DEADLINE

Prominently	display	messaging	on	reducing	risk	of	spreading	disease	in	the	deer	
regulations	and	on	the	DNR	website.

2018	DEADLINE

2017	DEADLINE

The	DNR	will	develop	regulations	to	restrict	the	use	of	cervid	urine-based	products	to	those	produced	by	CWD	free	facilities	that	use	best	management	
practices.

DNR	will	supply	additional	herd	health	information	to	CDACs	when	developing	
population	objectives	in	CWD	affected	areas.		

Ongoing	DATCP	regulation	and	management	of	farm-raised	deer	industry.
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

H

Statutory	amendments	modified	deer	baiting	and	
feeding	prohibitions	in	August	2017.		DNR	and	
DATCP	are	working	together	to	keep	track	of	CWD	
positive	detections.

I

Statutory	authority	in	place.		Condemned	facilities	
require	DATCP	secretary	order.		No	facilities	have	
been	condemned.	

BEYOND	DEADLINE

Legislation	is	needed	for	a	statewide	ban	on	the	baiting	and	feeding	of	wild	cervids	to	reduce	the	risk	of	disease	transmission	and	establishment	of	CWD	
and	other	serious	cervid	diseases	in	new	areas.[Beyond]

2017	DEADLINE

DATCP,	DNR,	&	partners	will	encourage	development	of	biosecurity	and	management	strategies	for	the	captive	cervid	industry	to	minimize	the	risk	from	
CWD	positive	facilities	to	wild	and	farmed	cervids.	

BEYOND	DEADLINE

Timely	depopulation	of	CWD	positive	facilities	when	they	are	condemned.

Prominently	display	messaging	on	reducing	risk	of	spreading	disease	in	the	deer	
regulations	and	on	the	DNR	website.		

Action	items	requiring	statutory	change	will	be	determined	by	the	legislature.		
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

DATCP	is	working	on	rule	language	on	enhanced	
fencing.		Scope	statement	approved	2/20/17	by	
Governor	and	3/16/17	by	DATCP	board.		DATCP	
herd	plan/quarantine	includes	biosecurity	
stipulations.		Proposed	rule	hearing	going	to	
March	2018	board	meeting.

DATCP	has	encouraged	industry	and	they	are	
working	on	drafting	"BMPs"

J

DNR	explored	this	idea	during	summer	of	2017.		
Focus	shifted	to	outreach.		Survey	developed	and	
conducted	with	landfills	and	waste	haulers	in	late	
summer/early	fall	2017.	Web	page	on	waste	
disposal	options	developed	in	November	2017.		

K

Encourage	captive	cervid	industry	to	develop	BMPs.

BEYOND	DEADLINE

Have	a	proper	disposal	site	for	cervid	carcasses	available	in	each	county,	and	have	these	sites	posted	in	the	big	game	rules	and	regulations.	

The	DNR	will	continue	to	allow	rehabilitation	of	cervids	in	CWD	affected	counties,	and	release	those	rehabilitated	cervids	back	only	into	a	CWD	affected	
areas.	

Pursue	multi-partner	county	pilot	project	on	siting	an	incinerator	as	a	model	for	
expanded	use	for	target	areas	with	deer	carcass	disposal	challenges.	

Management	of	enhanced	fencing	of	positive	facilities	upon	DATCP	rule	
implementation.
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RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

This	implementation	step	has	been	completed.

L

This	implementation	step	has	been	completed.

M

DATCP	map	available	on	agency	website	(link	on	
DNR	website).	

The	DNR	&	DATCP	will	update	a	Memorandum	of	Understanding	(MOU)	that	clearly	identifies	each	agency’s	responsibilities	and	
roles	for	wild	and	captive	cervids.	

The	authority	is	needed	to	develop	incentives	and	penalties	for	cervid	farmers	to	minimize	risk	of	escapes.	

Information	on	farms	with	CWD	detections	will	be	made	available	for	public	
awareness	of	these	locations	should	they	observe	free-ranging	tagged	cervids,	
downed	fences,	etc.

2017	DEADLINE

2017	DEADLINE

2017	DEADLINE

A	meeting		will	be	held	between	the	two	agencies	to	update	the	MOU.

Continue	to	reviewed	annually	with	the	Wildlife	Rehabilitation	Advisory	Council	
and	an	annual	report	on	deer	rehabilitation	to	inform	this	review.	

BEYOND	DEADLINE
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

DATCP	is	working	on	rule	language	on	escapes	
from	captive	facilities.		Scope	statement	approved	
2/20/17	by	Governor	and	3/16/17	by	DATCP	
board.		Proposed	rule	hearing	going	to	March	
2018	board	meeting.

N

Statutory	authority	in	place.		Condemned	facilities	
require	DATCP	secretary	order.		No	facilities	have	
been	condemned.	

O

P

Action	items	requiring	statutory	change	will	be	determined	by	the	legislature.		

Action	items	requiring	statutory	change	will	be	determined	by	the	legislature.		

2017	DEADLINE

When	CWD	positive	facilities	are	condemned,	DATCP	may	expedite	the	depopulation	of	facilities	with	CWD-positive	animals.	

BEYOND	DEADLINE

To	reduce	the	number	of	animals	escaping	from	cervid	farms,	authority	to	regulate	fencing	for	all	species	of	farmed	cervids	should	be	consolidated.	
(Currently	DNR	only	has	authority	on	white-tailed	deer)	[Beyond]

BEYOND	DEADLINE

In	order	to	minimize	the	future	risk	of	disease	transmission	to	wild	cervids,	the	authority	to	regulate	fences	of	depopulated	CWD	positive	facilities	is	
needed.	

Pursue	potential	rule	changes	to	decrease	the	number	of	farms	that	have	
multiple	escapes.	Currently	farms	need	to	report	escapes	but	the	escape	itself	
isn’t	a	violation.	(CWD	Sponsor	Team)

Timely	depopulation	of	CWD	positive	facilities	when	they	are	condemned.
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Q

R

S

Ongoing	per	DATCP	rules	for	CWD	herd	status	
program	(HSP)	enrolled	herds.	Deer	from	a	farm	
not	enrolled	in	the	CWD	HSP	that	are	16	months	
and	older	that	are	found	dead	are	tested.	Half	of	
deer	killed	intentionally	on	a	non-enrolled	farm	
are	tested.	Deer	moved	live	to	a	slaughter	facility	
are	tested	at	a	rate	of	25%.

A

Action	items	requiring	statutory	change	will	be	determined	by	the	legislature.		

BEYOND	DEADLINE

BEYOND	DEADLINE

Captive	cervid	operations	should	be	insured	to	cover	all	costs	related	to	the	recovery	of	escaped	cervids	from	that	facility.	

2017	DEADLINE

All	deer	12	months	or	older	in	a	deer	farm	that	is	on	the	CWD	herd	status	program	that	die	or	are	killed	should	be	tested.

2017	DEADLINE

Surveillance	strategies	will	be	implemented	to	detect	new	areas	of	CWD	outside	of	the	current	counties	with	CWD	in	wild	cervids.	These	strategies	will	
include	encouraging	people	to	report	cervids	that	exhibit	signs	consistent	with	CWD.	

Increase	penalties	for	illegal	baiting	violations.	

II.	Monitor	for	and	Respond	to	New	CWD	Disease	Foci

Continue	to	require	as	per	DATCP	rule.

Action	items	requiring	statutory	change	will	be	determined	by	the	legislature.		
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Reporting	of	sick	deer	is	currently	being	done	and	
ongoing	with	outreach	occurring	through	our	Sick	
Deer	page	on	the	Dept.	website.	It	had	2,402	hits	
in	2016	with	a	big	spike	in	November.	Sick	deer	
are	tested	statewide.

In	response	to	budget	adjustments	from	the	sale	
of	antlerless	deer	tags	in	CWD	affected	counties,	
surveillance	efforts	were	increased.		Additional	
counties	were	added	to	the	surveillance	plan	to	
expand	and	improve	detection.		

Sampling	goals	and	a	rotational	sample	model	is	
being	prepared	for	use	for		2018	annual	testing.

Continue	and	increase	reporting	of	sick	deer.

Add	new	areas	of	surveillance	or	improve	detection	levels	in	current	
surveillance	areas	in	response	to	budget	increases	from	sale	of	antlerless	tags.

BEYOND	DEADLINE

Identify	sampling	goals	and	areas	to	initiate	statewide	rotational	sampling	
based	on	modeled	differences	in	CWD	prevalence	in	time,	across	space,	and	for	
different	sex	and	age	classes	of	deer	(update	of	Osnas	et	al.	2009	analysis)

Work	with	CDACs	to	explore	the	option	of	required	hunter-harvest	sampling	in	
select	surveillance	areas	to	help	detect	new	areas	of	CWD	outside	of	known	
areas	of	disease	presence	and	increase	sample	volume.	

2018	DEADLINE
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

B

An	action	plan	template	is	in	development.

An	action	plan	template	is	in	development.

An	action	plan	template	is	in	development.

C

Utilize	the	current	CDAC	structure	in	CWD	affected	county	surveillance	areas	to	
develop	citizen	support	for	and	information	exchange	about	CWD	management	
and	surveillance	within	the	county.

Utilize	CDAC	members	and	other	citizens	whenever	a	new	detection	is	
discovered	in	the	wild	deer	herd	in	a	county	where	CWD	is	newly	detected.		The	
citizens	group	would	work	with	DNR	to	foster	citizen	engagement	with	
management	and	standardize	the	way	DNR	handles	new	detections.		(CWD	
Sponsor	Team)

2017	DEADLINE

In	a	collaborative	process,	the	DNR	and	partners	will	develop	a	statewide	disease	response	and	management	action	plan	template	to	respond	to	wild	
cervid	CWD	detections	in	new	areas.		The	action	plan	should	include	timeframes	for	implementation	of	surveillance	and	management	actions	by	DNR	and	
partners.	

2018	DEADLINE

2017	DEADLINE

Surveillance	will	include	statewide	hunter-harvested	wild	cervid	testing	using	bona-fide	science	and	a	weighted	approach	that	balances	efficiency	and	
effectiveness.

Revise	the	existing	action	plan	to	reflect	the	availability	of	current	tools	and	
citizen	outreach	strategies.		New	detections	resulting	from	wild	or	captive	
positives	may	trigger	differing	responses.		Plan	will	outline	notification	
responsibilities,	surveillance	methods,	and	available	response	tools.
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Rotational	surveillance	for	areas	outside	of	the	
core	monitoring	area	have	been	expanded	based	
on	sampling	need	and	available	funding.	Counties	
included	are:	Dodge,	Washington,	Ozaukee,	Fond	
du	Lac	&	Sheboygan.

Sampling	goals	and	a	rotational	sample	model	is	
being	prepared	for	use	for	2018	annual	testing.

D

Monitoring	goals	are	being	met	in	some	areas.		
Where	goals	are	not	being	met,	staff	are	working	
on	ways	to	improve	submission	including	the	
communication	plan,	outreach,	and	additional	
ways	to	submit	samples/heads.

Assess	past	ability	to	detect	CWD	with	a	set	confidence	level	at	some	assumed	
prevalence	and	use	this	information	to	develop	a	plan	to	expand	surveillance	
efforts	(either	through	weighted	detection	or	traditional	detection	sampling)	to	
include	a	more	statewide	approach.

2018	DEADLINE

Conduct	weighted	surveillance	for	areas	outside	of	core	monitoring	area	on	a	
rotation,	focus	on	fringe	of	endemic	region.

2017	DEADLINE

Testing	may	be	required	for	all,	or	a	subset	of,	wild	cervids	harvested	in	surveillance	areas	to	achieve	monitoring	goals.		

Enact	testing	requirements	to	promote	targeted	testing	goals.
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

A	standard	template	has	been	created	to	allow	
hunters	in	select	areas,	following	a	new	detection	
in	either	a	wild	or	captive	deer,	additional	harvest	
options	with	the	requirement	that	the	deer	be	
tested.

Hunters	who	call-in	to	register	their	deer	in	areas	
with	sampling	goals,	are	notified	of	the	
Department's	desire	to	sample	their	deer	through	
an	automated	message.		Call	center	on-hold	
messaging	as	well.

Desired	detection	prevalence	in	areas	were	CWD	
has	not	been	previously	detected	will	be	reviewed	
for	2018.		

Explore	targeted	surveillance	or	additional	focused	harvesting	outside	regular	
hunting	seasons.

2018	DEADLINE

Explore	options	for	a	pilot	program	of	required	testing	in	selected	counties	with	
CDAC	support.

Utilize	persuasive	messaging	on	electronic	registration	to	let	hunters	know	
when	their	deer	is	requested	for	testing	to	achieve	monitoring	goals.

Issue	CWD	surveillance	permits	to	hunters	in	select	areas	for	access	to	
additional	samples.

The	DNR	may	explore	providing	hunter	incentives	to	harvest	additional	deer	in	
areas	of	high	population	and/or	disease	prevalence.

Identify	desired	detection	prevalence	in	areas	where	CWD	has	not	been	
previously	detected.	
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Assessments	for	sampling	efforts	(providing	
information	on	detection	levels	in	areas	where	
CWD	has	not	been	found)	are	going	to	be	
considered	for	the	2018	sampling	season	planning.		

E

Following	a	new	detection,	sample	calculations	
are	used	to	assess	the	samples	needed	to	detect	
low	prevalence	(~1%)	in	a	2	&	10	mi	radius.

F

Work	with	local	partners	on	how	to	reach	sampling	goals	including	
consideration	of	a	list	of	potential	surveillance	tools	to	reach	sampling	goals	and	
include	in	Action	Template.

Identify	samples	necessary	to	detect	low	prevalence	in	a	2	and	10	mi	radius	
surrounding	a	new	detection	of	a	positive	and	conduct	surveillance,	as	well	as	
identify	the	time	frame	during	which	collected	samples	are	still	statistically	
relevant	in	detecting	a	given	prevalence	rate.

BEYOND	DEADLINE

BEYOND	DEADLINE

If	DNR	and	partners	decide	that	an	aggressive	course	of	action	is	warranted	for	disease	management	in	new	areas	of	detection,	then	localized	herd	
reduction	tools	may	be	considered	in	an	effort	to	seek	to	manage	the	disease.			

2017	DEADLINE

After	the	detection	of	a	wild	or	escaped	captive	CWD	positive	cervids	in	new	areas,	there	will	be	intensive	sampling	and	testing	of	cervids	in	at	least	a	ten-
mile	radius	surrounding	the	new	positive	in	order	to	assess	the	spatial	extent	and	intensity	of	the	outbreak	timeline	and	intensity	will	be	based	on	
surveillance	goals,	established	in	consultation	with	local	partners.	

Assess	sampling	effort	achievement	(e.g.	ability	for	detection	at	what	level	of	
prevalence	with	what	confidence	interval).
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

A	list	of	tools	for	potential	use	is	under	
development.

G

There	is	no	approved	USDA	live	test.		DATCP	is	
enforcing	quarantine	and	testing	requirements.	

A

This	implementation	step	has	been	completed.

CDAC's	are	currently	informed	of	available	options	
and	the	Department	Deer	Committee	considers	
Herd	Health	issues	when	developing	and	
reviewing	management	recommendations.

DNR	will	provide	information	on	the	potential	results	of	CDAC	management	
recommendations	on	CWD	management.

Captive	cervid	farms	that	had	exchanged	deer	and/or	genetics	samples	with	
that	farm	should	continue	to	be	quarantined	and	tested.

Utilize	action	plan	template	to	facilitate	this,	as	well	as,	21-day	review	to	
identify	tools	provided	to	CDACs	for	local	use	to	manage	the	disease	(dept,	
CDAC,	public).		(CWD	Sponsor	Team)	

III.	Control	Distribution	and	Intensity	of	CWD

2017	DEADLINE

If	any	county	has	a	new	CWD	detection,	all	captive	cervid	farms	in	that	county	should	be	tested.	[2017]

2017	DEADLINE

The	DNR	and	CDACs	will	continue	to	use	both	traditional	and	optional	season	structures,	along	with	antlerless	permit	issuance	to	achieve	population	
objectives	for	wild	deer	and	disease	management	goals.	

2018	DEADLINE

All	tools	and	health	metrics	available	to	CDACs	will	be	considered	in	the	
development	of	recommendations	and		objectives	that	address	herd	health	in	
population	management.
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

B

The	next	review	will	occur	in	2021

C

Ongoing	review.

This	is	currently	being	done.	As	new	information	
about	CWD	is	discovered	DNR	will	seek	to	adopt	
new	management	options.

D

Provide	updates	when	new	methods	of	CWD	management	are	elucidated.

Monitor	Peer	reviewed	research	and	provide	an	annual	update	to	the	
annotated	bibliography.

BEYOND	DEADLINE

The	DNR	and	partners	will	review	the	management	plan	after	receiving	new	significant	scientific	information	that	would	impact	the	plan,	in	addition	to	
periodic	reviews	after	the	2020	and	2025	deer	seasons.		Based	on	these	reviews,	they	will	make	recommendations	on	any	needed	modifications.	

2017	DEADLINE

The	DNR	will	monitor	peer-reviewed	research	findings	and	continue	to	apply	management	options	that	may	effectively	control	CWD	and	can	be	
implemented	into	the	traditional	or	optional	deer	season	frameworks.	

Conduct	periodic	reviews	of	the	CWD	Response	Plan.

BEYOND	DEADLINE

The	DNR	and	DATCP	may	work	cooperatively	with	adjacent	states	on	CWD	management	by	updating	and/or	establishing	a	Memorandum	of	
Understanding	with	corresponding	agencies	in	these	states.	

The	DNR	will	implement	recommendations	on	control	strategies	as	supported	
by	peer-reviewed	research	that	fit	with	traditional	or	optional	deer	season	
frameworks.
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Concept	discussed	at		MAFWA	Fish	and	Wildlife	
Health	Committee	meeting	in	April	2017.		Iowa	
expressed	an	interest.		Discussions	will	continue	at	
Midwest	Fish	and	Wildlife	Conference	CWD	
Symposia	in	2018.			DATCP	and	other	states	all	
follow	and	fall	under	a	federal	umbrella.

Work	on	this		implementation	step	is	in	progress.		
WDNR	organized	a	CWD	Symposia	for	Midwest	
Fish	and	Wildlife	conference	in	January	2018.		
WDNR	provided	technical	assistance	and	
information	to	Montana	and	Michigan	state	
natural	resource	agencies.		Interagency	
collaboration	with	USFWS.	

E

DNR	will	work	collaboratively	with	adjacent	states	on	CWD	management	and	
surveillance.	

Review	WDNR	Memorandum	of	Understanding	with	Illinois	and	establish	new	
MOUs	with	interested	states.		DATCP	will	continue	to	engage	in	this	capacity	as	
facilitated	by	USDA	(CWD	Sponsor	Team)

2017	DEADLINE

2018	DEADLINE

2017	DEADLINE

The	DNR	will	conduct	sampling	and	CWD	testing	that	is	sufficient	to	monitor	trends	in	prevalence	and	disease	pattern	within	historical	monitoring	areas.		
The	DNR	will	monitor	spatial	and	prevalence	patterns	at	selected	higher	prevalence	areas	and	counties	with	CWD	detection	in	wild	cervids.	
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

The	DNR	sets	annual	surveillance	goals	for	
sampling	in	historic	monitoring	areas	and	in	
outstate	areas.		In	depth	evaluation	underway	for	
2018	surveillance.

Assessments	for	sampling	efforts	(providing	
information	on	detection	levels	in	areas	where	
CWD	has	not	been	found)	are	ongoing	and	will	
inform	2018	sampling	planning	efforts.

F

A	list	of	tools	for	potential	use	is	under	
development.

G

We	are	currently	doing	this	in	many	SOD	counties.

This	is	current	practice.

ONGOING	

Consult	with	sociologists,	landowners,	and	local	communities	to	determine	the	
effectiveness	of	this	and	identify	techniques.

Assess	methods	to	determine	sampling	power	and	identify	what	is	a	sufficient	
sample	size	to	detect		specific	prevalence	levels.

Increase	sampling	in	outstate	areas	with	CWD	detections	to	meet	surveillance	
goals.	Sampling	in	outstate	areas	will	incorporate	numeric	goals	sufficient	to	
detect	disease	prevalence	levels	as	advised	by	the	Office	of	Applied	Science.		

Trends	in	the	size	of	the	deer	population	in	counties	with	CWD	positive	wild	cervids	will	be	monitored	using	field	and	aerial	
survey	techniques.	

Estimate	deer	population	sizes	based	on	SAK	formula.

Evaluate	use	of	aerial	surveys	for	monitoring	trends	in	deer	populations	in	CWD	
affected	areas.

Identify	the	best	practice	for	monitoring	deer	population	numbers.

2018	DEADLINE

2018	DEADLINE

The	DNR	will	explore	the	use	of	landowner	incentives	to	meet	CWD	response	plan	goals.	
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

H

A	list	of	tools	for	potential	use	is	under	
development.

I

The	department	is	not	pursuing	sharpshooting.

J

Working	with	CDACs	explore	the	use	of	CWD		surveillance	permits		and	when	
"break	outs"	are	found	localize	harvest	outside	of	normal	hunting	season	and		
herd	reduction	in	consultation	with	CDAC's	per	DTR	recommendations.

2018	DEADLINE

The	DNR	and	CDACs	may	consider	offering	localized	hunting	opportunities	outside	the	traditional	season	framework	in	order	to	achieve	CWD	response	
plan	goals.	

2018	DEADLINE

In	consultation	with	local	partners,	the	DNR	may	consider	targeted	culling	of	wild	cervids	on	public	lands	and	on	private	lands	where	permission	can	be	
obtained,	in	order	to	achieve	CWD	response	plan	goals.	[2018]

2017	DEADLINE

Every	year	the	DNR	and	DATCP	will	report	and	make	available	to	the	public	all	related	costs	associated	with	CWD	management	including	surveillance,	
monitoring,	research,	implementation,	&	enforcement	costs	as	well	as	sources	of	funds	used	and	partner	inputs.	

Integrate	new	data	sources	such	as	snapshot	WI	and	the	road	side	fawn	doe	
ratio	surveys	into	deer	herd	monitoring.
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

This	information	remains	available	for	the	public	
per	request.		This	implementation	step	would	
require	significant	work	and	the	value	of	doing	so	
for	responding	to	CWD	is	not	evident.

K

A

Work	on	this		implementation	step	is	in	progress.

B

Need	to	have	a	long-term	communication	plan	with	funding.	Would	need	to	
meet	with	administration	and	work	with	OC	to	talk	about	options	for	
developing	a	communications	plan.

Define	and	utilize	parameters	to	clearly	delineate	the	endemic	area	&	utilize	
date	collected	to	determine	management	unit	specific	prevalence	rates.		

The	DNR	will	define	the	CWD	endemic	zone	in	Southern	Wisconsin	to	differentiate	where	CWD	is	well	established	in	the	wild	cervid	population	versus	
areas	affected	by	isolated	detections	in	wild	or	farmed	cervids.		

2018	DEADLINE

Working	with	a	professional	communications	firm	and	partners,	the	DNR	will	develop	communication	strategies	that	improve	public	understanding	of	
CWD	and	engage	the	public,	hunting	and	non-hunting	alike,	in	managing	the	disease.	

IV.	Increase	Public	Recognition	and	Understanding	of	CWD	Risks	and	Public	Participation	in	Disease	Control	Efforts

2018	DEADLINE

The	DNR	&	DATCP	will	provide	up	to	date	information	to	the	public	about	CWD	status	in	wild	and	captive	cervids	in	Wisconsin	and	ongoing	research	into	
the	disease.	
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

This	implementation	step	has	been	completed	and	
will	continue	to	be	worked	on.

C

This	implementation	step	has	been	completed.

D

Work	on	this	implementation	step	is	in	progress	
(e.g.	Wild	Wisconsin	web	series,	YouTube	videos,	
podcasts,	etc.).

E

Continue	to	provide	annual	updates	on	CWD	status	in	wild	deer	on	our	web	site	
&	enhance	efforts	on	public	awareness	of	our	website	contents.	

Include	a	message	on	carcass	movement	restrictions	that	appears	in	GoWild	
when	hunters	register	a	deer.	(CWD	Sponsor	Team)

In	place	of	a	professional	firm,	DNR	will	work	with	the	DNR	Office	of	
Communications	to	develop	a	long-term	communication	plan	with	consistent	
funding.

2017	DEADLINE

2018	DEADLINE

Working	with	a	professional	communications	firm	and	partners,	the	DNR	will	develop	communication	based	on	the	best	and	the	most	recent	science	
available	at	the	time	of	production,	and	continue	to	update	communications	as	new	or	better	information	becomes	available.	

The	DNR,	DATCP,	&	DHS	will	monitor	public	opinions	about	CWD	management	in	order	to	develop	messages	and	delivery	mechanisms	that	enhance	
public	understanding	of	the	risks	associated	with	CWD,	and	foster	public	engagement	in	managing	CWD.	

2017	DEADLINE

The	DNR	will	leverage	the	messaging	capabilities	of	electronic	registration	to	inform	hunters	on	managing	risks	associated	with	CWD	and	encourage	
testing	of	harvested	cervids.					

2018	DEADLINE
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Work	on	this	implementation	step	is	in	progress.

F

Work	on	this	implementation	step	is	in	progress.

A

Work	on	this		implementation	step	is	in	progress.

B

This	is	currently	being	done	and	could	be	further	expanded	in	a	communication	
plan.	(CWD	Sponsor	Team)

2018	DEADLINE

To	assess	the	impacts	of	outreach	and	education	efforts,	the	DNR,	DATCP,	DHS,	&	other	agencies,	as	appropriate,	will	support	and/or	conduct	social	
scientific	and	economic	studies	to	monitor	behaviors	and	attitudes	of	the	public	in	general	on	a	regular	basis,	especially	in	response	to	a	change	in	CWD	
management	strategy.	

2018	DEADLINE

The	DNR,	DHS,	&	DATCP	will	continue	to	provide	meat	processors	and	taxidermists	with	information	on	ways	to	reduce	risks	when	disposing	of	cervid	
carcass	waste.	

Monitor	public	opinions	about	CWD	management	and	develop	messages	and	
delivery	mechanisms	that	enhance	public	understanding	of	the	risks	associated	
with	CWD,	and	to	foster	public	engagement	in	managing	CWD.

Support	and/or	conduct	social	scientific	and	economic	studies	to	monitor	
behaviors	and	attitudes	of	the	public	in	general	on	a	regular	basis,	especially	in	
response	to	a	change	in	CWD	management	strategy.

V.	Address	the	Needs	of	Our	Customers

2017	DEADLINE

The	DNR	and	WVDL	(Wisconsin	Veterinary	Diagnostic	Laboratory)	will	support	efforts	to	seek	to	develop	quicker	and	less	expensive	sampling	and	testing	
procedures.	
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

A	meeting	occurred	between	DNR	and	WVDL	staff	
on	August	30th,	2017		to	review	testing	protocols	
and	submission	guidelines	for	the	2017	season.

We	are	currently	working	with	USGS-NWHC	
researchers	on	evaluation	of	different	methods	of	
detecting	prions	in	rectal	tissue.		Other	research	
requests	are	reviewed	as	they	are	received.

The	Lean	Six	process	was	completed	and	resulting	
recommendations	on	field	operations	efficiencies	
are	being	incorporated	for	2017	deer	season.		
Testing	turnaround	survey	to	hunters	
implemented	for	2017	deer	season.	

C

Sampling	stations	have	been	maintained	in	high	
prevalence	areas.		In	addition,	more	self-serve	
kiosks	have	been	added.

Collaborate	on	research	involving	testing	procedures	when	possible.

DNR	Lean	Six	process	to	review	all	steps	in	sample	submission	from	hunter	to	
results	return.

Maintain	sampling	stations	in	the	high	prevalence	area.

Continue	annual	meetings	between	DNR	and	WVDL		to	review	previous	year's	
progress.		Identify	any	process	improvements	that	can	be	implemented	for	the	
current	season.

2017	DEADLINE

The	DNR	will	ensure	that	hunters	have	continued	access	to	CWD	testing	in	areas	with	the	highest	prevalence	of	CWD.	

2018	DEADLINE
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

D

DNR,	DHS,	and	DATCP	continue	to	provide	
information	on	reducing	risk.

E

Work	on	this	implementation	step	is	in	progress.

F

This	implementation	step	has	been	completed.

Expand	upon	these	efforts	in	a	communication	plan	and	include	deer	
regulations,	web	content,	and	license	sales	locations.	(CWD	Sponsor	Team)

Continue	to	monitor	new	research	and	to	support	CWD	research.

Advertise	the	pantry	program	through	DNR	communication	channels.

2018	DEADLINE

The	DNR,	DHS,	&	DATCP	will	continue	to	provide	hunters	with	information	on	ways	to	reduce	risks	when	field	dressing,	butchering,	consuming,	&	
disposing	of	cervids.	

2017	DEADLINE

The	DNR	&	DHS	will	monitor	and	support	research	to	better	assess	the	risks	that	CWD	may	or	may	not	pose	to	humans.		

2017	DEADLINE

The	DNR,	through	the	Wildlife	Damage	Abatement	and	Claims	Program,	and	in	conjunction	with	local	and	community	organizations,	will	cooperate	with	
food	pantries	and	meat	processors	in	CWD	affected	counties	to	provide	hunters	an	avenue	for	donation	of	harvested	deer	in	excess	of	their	personal	
needs.	[2017]
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

G

H

A	self-service	testing	kit	pilot	is	in	it's	second	year.		
We	have	expanded	to	a	new	area	were	people	
aren't	as	familiar	with	testing	their	deer.

I

We	welcome	such	requests	and	will	review	them	
accordingly.		One	inquiry	in	October	2017.	

Review	tissue	requests	through	the	Research	Collaboration	and	Review	
Committee	for	projects	that	provide	enhanced	information	of	CWD,	especially	
in	relation	to	free-ranging	WTD	(can	include	new	testing	strategies).

Pilot	a	self	service	testing	kit	sampling	strategy.

Meet	with	Landfills	and	wastewater	treatment	facilities	on	identifying	solutions	
to	deer	waste	challenges.

2018	DEADLINE

The	DNR,	DHS,	&	DATCP	will	continue	to	work	with	local	governments,	landfill	operators,	&	municipal	wastewater	treatment	facilities	to	increase	their	
understanding	of	the	safety	and	cost-effectiveness	of	landfilling	cervids	in	order	to	increase	the	availability	of	landfills	for	carcass	disposal.	

2017	DEADLINE

The	DNR	will	explore	alternative	strategies	for	reducing	or	recovering	costs	and/or	privatizing	hunter	service	testing	such	as	developing	opportunities	
that	would	allow	hunters	to	collect	their	own	samples	or	charging	testing	fees	to	partially	cover	costs	of	sample	collection	and	testing.																																									

2017	DEADLINE

The	DNR	and	DATCP	will	continue	to	support	and	cooperate	with	research	to	better	assess	the	risks	that	CWD	may	pose	over	time	to	livestock,	including	
farmed	cervids.	
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

J

Work	on	this		implementation	step	is	in	progress.

K

The	2017-19	state	budget	has	transferred	car-
killed	deer	collection	to	DOT.

The	sampling	of	car-killed	deer	is	currently	being	
used	as	part	of	detection	surveillance	in	areas	
where	wild	or	captive	new	foci	have	been	
identified.

L

This	implementation	step	is	done	annually,	has	
been	completed	and	is	ongoing.

The	State	should	restore	funding	for	carcass	removal	and	CWD	testing	of	car-killed	deer.	

Carcass	removal	authority	has	transitioned	to	the	Department	of	Transportation	
and	we	will	not	pursue	action	at	this	time.	

Continue	to	cooperate	with	DHS	to	maintain	a	consensual	registry	of	persons	
known	to	have	consumed	venison	from	CWD	positive	deer.

Expand	outreach	to	landfills	regarding	CWD	positive	carcass	waste	and	identify	
solutions.		

Sample	car-killed	deer	when	logistically	convenient	and	provides	required	
samples	to	meet	surveillance	goals.

2018	DEADLINE

The	DNR	will	continue	to	offer	indemnification	to	landfills	that	accept	cervid	carcass	waste.	

BEYOND	DEADLINE

ONGOING	

2017	DEADLINE

The	DNR	will	continue	to	cooperate	with	DHS	to	maintain	the	registry	of	persons	known	to	have	consumed	venison	from	CWD-positive	deer.							
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

M

This	implementation	step	has	been	completed	and	
is	ongoing.

N

DNR	increased	fees	to	meat	processors	enrolled	in	
the	venison	donation	program	for	the	2017	deer	
season.		Discussions	with	nonprofit	organizations	
have	occurred	and	are	ongoing.			

A

This	is	currently	being	done.		

The	DNR	will	partner	with	other	public	agencies	and	private	organizations	to	
seek	funding	to	help	meat	processors	offset	the	costs	of	processing	and	storing	
donated	venison.

VI.	Enhance	the	Scientific	Information	about	CWD

Support	of	white-tailed	deer	survival	study	in	the	high	prevalence	portion	of	the	
state.

Actively	market	the	pantry	program	to	encourage	an	increase	in	hunter	harvest,	
if	necessary,	in	CWD	affected	areas.

2017	DEADLINE

The	DNR	will	continue	to	cooperate	with	outside	researchers	by	sharing	tissues	&	data	and	may	initiate	or	collaborate	on	research	when	appropriate.	

2017	DEADLINE

The	DNR	will	actively	market	the	pantry	program	to	encourage	an	increase	in	hunter	harvest,	if	necessary,	in	CWD	affected	areas.	

2017	DEADLINE

The	DNR	will	partner	with	others	to	seek	funding	from	nongovernmental	organizations	to	help	meat	processors	offset	the	costs	of	processing	and	storing	
donated	venison.	
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α

Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

We	have	made	the	research	community	aware	of	
the	availability	of	our	tissue	archive,	We	are	
collaborating	with	the	University	of	Wisconsin,	
and	the	National	Wildlife	Health	Center.		
Discussions	underway	with	WVDL.

Dialogue	will	occur		between	researchers	and	
DNR.		Incorporate	into	research	priority	review	
process.	

Dialogue	will	occur		between	researchers	and	
DNR.		Incorporate	into	research	priority	review	
process.	

Dialogue	will	occur		between	researchers	and	
DNR.		Incorporate	into	research	priority	review	
process.	

We	welcome	such	requests	and	will	review	them	
accordingly.		One	inquiry	in	October	2017.	

Provide	funding	for	post-doc	positions	with	cooperating	agencies.

The	DNR	may	fund	CWD	research	of	specific	objectives	or	pertaining	to	unfilled	
knowledge	gaps	about		the	disease	as	funding	is	available.

The	DNR	will	provide	data	to	USGS	for	their	disease	spread	and	growth	models	
to	further	understand	the	dynamics	of	the	disease	in	WI.

Review	tissue	requests	through	the	Research	Collaboration	and	Review	
Committee	for	projects	that	provide	enhanced	information	of	CWD,	especially	
in	relation	to	free-ranging	WTD	(can	include	new	testing	strategies).

The	DNR	will	collaborate	on	CWD	research		and	continue	to	offer	tissue	samples	
and	data	through	the	Research	Collaboration	and	Review	Committee		process.

BEYOND	DEADLINE

ONGOING	
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

B

Dialogue	will	occur	between	DNR,	researchers,	
and	economist.		Incorporate	into	research	priority	
review	process.	

Dialogue	will	occur	between	DNR,	researchers,	
and	economist.		Incorporate	into	research	priority	
review	process.	

C

Dialogue	will	occur		between	researchers	and	
DNR.		Incorporate	into	research	priority	review	
process.	

Dialogue	will	occur		between	researchers	and	
DNR.		Incorporate	into	research	priority	review	
process.	

Consult	with	the	department	economist.

Refine	research	questions	that	could	be	included	in	an	economic	assessment	of	
WTD.

Provide	funding	for	post-doc	positions	with	cooperating	agencies.

Fund	more	research	of	specific	objectives	or	unfilled	knowledge	gaps.

BEYOND	DEADLINE

An	evaluation	of	the	economic	impact	of	the	Wisconsin	deer	herd	on	the	state’s	economy	is	needed	to	better	understand	the	overall	impacts	of	CWD.	

BEYOND	DEADLINE

Funding	is	needed	to	support	applied	management-focused	research	on	CWD,	and	to	promote	research	into	prion	biology	that	may,	in	time	lead	to	
effective	procedures	for	prevention	and/or	treatment	of	CWD	in	cervids	and	decontamination	of	environments.	
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Dialogue	will	occur		between	researchers	and	
DNR.		Incorporate	into	research	priority	review	
process.	

Dialogue	will	occur		between	researchers	and	
DNR.		Incorporate	into	research	priority	review	
process.	

D

DNR	is	conducting	a	major	research	project	on	
CWD	effects	of	deer	populations	and	cooperating	
with	USGS-NWHC	on	methods	to	monitor	disease	
spread.

We	currently	provide	data	to	all	requests.	USGS-
NWHC	provides	us	maps	and	distribution	changes	
annually.

The	annual	distribution	and	prevalence	
assessment	will	be	prepared	following	the	2017	
deer	season.	Annual	assessments	are	done	
following	each	CWD	sampling	season.

Seek	proposals	for	use	of	the	Almond	Farm	or	make	it	available	as	a	research	
site	for	studies	on	environmental	contamination	and	decontamination	
strategies.

Determine	knowledge	gaps	that	need	to	be	filled.

Annual	in	house	distribution	and	prevalence	assessment.

Cooperate	with	external	agencies	by	data	sharing	to	increase	scientific	
statistical	rigor	in	disease	distribution	assessment.

Conduct	a	major	research	project	to	evaluate	the	impacts	of	CWD	on	deer	
populations	in	the	southern	part	of	the	state	in	cooperation	with	partner	
agencies.

2018	DEADLINE

2017	DEADLINE

The	DNR	will	continue	to	develop	methods	for	assessing	the	progression	of	CWD	distribution	and	prevalence	in	wild	cervids,	and	its	ecological	impact	for	
Wisconsin.	
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Progress Status

RP	Implementation	Plan	2017-2020

WDNR	Implementation	Step(s)

CWD	RP	Review	Committee	Action	Item	Recommendation

Deadline

Assessments	for	sampling	efforts	(providing	
information	on	detection	levels	in	areas	where	
CWD	has	not	been	found)	are	going	to	be	
provided	for	planning	for	2018	sampling	efforts.

This	will	be	evaluated	for	the	2018	deer	season.

Complete

Will	not	be	done

In	progress

Expand	surveillance	efforts	(either	through	weighted	detection	or	traditional	
detection	sampling)	to	include	a	more	statewide	approach	based	on	risk	and	
detection	goals.

Assess	past	ability	to	detect	CWD	with	a	set	confidence	level	at	some	assumed	
prevalence	and	use	this	information	to	develop	a	plan	to	expand	surveillance	
efforts	(either	through	weighted	detection	or	traditional	detection	sampling)	to	
include	a	more	statewide	approach.


